
              
ALTERNATIVE	ANALYSIS	MATRIX

Alternatives ↓ Open to 
Vehicles/Bikes/Peds. Duration of Closures FWW FHA SESC D&RCC SWM Mitigation Temporary 

Easements
Permanent 
Easements Fee Parcels Estimated Cost

Alternative 1 -
No-Build NO N / A N / A N / A

County continues to 
incur maintenance 
costs. 

YES YES NO

UTILITY ESM'T   
10,725 SF

BRIDGE ESM'T   
11,800 SF $25,000 $2,390,000

CONSTR. ESM'T 
8,150 SF

YES YES NO

UTILITY ESM'T   
10,725 SF

BRIDGE ESM'T   
11,800 SF $25,000 $1,390,000

CONSTR. ESM'T 
11,775 SF

YES NO YES

CONSTR. ESM'T 
13,225 SF 

4 ACRES 
(174,000 SF) $755,000 $3,100,000 

NOTES: PERMITS LEGEND:
1. Anticipated Duration of Construction Contract excludes time to FWW : NJDEP Freshwater Wetlands.

     temporarily or permanently relocate utilities. FHA : NJDEP Flood Hazard Area.

2. Estimated Construction Costs includes 25%± contingencies. SESC : Somerset-Union Soil Conservation District certification.

3. Estimated Right-of-Way cost for Alternative 4 does not include any cost  D & RCC : Delaware and Raritan Canal Commission review.

     associated with resident relocation. SWM : NJDEP Stormwater Management compliance

Mitigation : Mitigation required for Wetlands and/or Riparian Zone impacts. 

 

12 Months

Greatest impacts and 
highest cost.                    
Requires residential 
relocation.              
Improves intersection 
of New Brunswick Rd. / 
Cedar Grove Lane.

 Exempt N / A N /A

N / A

    

  

Alternative 4 -
Off-Line Construction YES YES 1 weekend NO

10 Months
Requires Contractor to 
work adjacent to, and 
below, active traffic.

Alternative 3 -
On-Line, Accelerated 

Construction 
YES NO                  3 weeks YES 4 Months

Alternative 2 -
On-Line, Temporary 

Bridge YES 8 weekendsYES NO

Most economical. 
Shortest duration of 
traffic impact.

Exempt N / A

Local	Concept	Development	Study	for	Bridge	K0607																																																																																																																																																																																
New	Brunswick	Road	over	Al's	Brook

Franklin	Township,	Somerset	County,	New	Jersey																																																																																																																																																																																			

Criteria  → Satisfies
Purpose & 

Need
Other 

Total 
Construction 

Duration

Impacts to New Brunswick Rd. Traffic          
during Construction Permits Required

N / AN / A

Accelerates 
Bridge 

Construction

Right-of-Way Impacts

N / A

Estimated
Construction 

Cost

NOTE:
THIS DOCUMENT IS IN DRAFT FORM. PLEASE DO NOT REPLICATE. IT HAS BEEN 
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